



Project Controls:
Time, Cost and Risk Analysis
Decision Management
Modelling and Simulations

Project Name:
Metro Algiers Stage 1
Algeria
Fit Out, Track and Systems Installation



Central Control Facility under Construction

Project Characteristics
Programme: 2007 - 2009
Value: Euro 1 Billion



Ticket Hall Analysis of Sealing Problems

Our Services
Analysis of detailed activities, delays, progress measurement and potential risks, comparison with interim and final milestones. Presentation of delays in time line format for fast analysis of potential solutions



Fit Out of Station and Track Laying

Your Benefits
Client friendly presentations and evaluations of project problems and solutions:
Analysis of Contractor's progress to achieve contractual commitments in preparation for opening. Proposal of sealing techniques to ensure satisfactory climate in sensitive areas