





Project Controls:
Review of Construction Methods and
Documentation of Construction Techniques

Project Name:
*Metro Line 4 Stage 1
Budapest, Hungary
Station Construction*



**Staged Construction of Platform Tunnels
Gellert Station**

Project Characteristics
Programme: 2006 - 2012
Value: Euro 1.5 Billion



Our Services

Analysis of detailed activities, delays,
progress measurement and potential
risks, comparison with interim and final
milestones.

Presentation of delays in time line
format for fast analysis of potential
solutions.

Recording of key issues, development
and maintaining of Master Risk
Register

General Layout at Gellert Station



Your Benefits

Client friendly presentations and
evaluations of project problems and
solutions:

Analysis of Contractor's progress to
achieve contractual commitments in
preparation for opening. Proposal of
alternative programmes to ensure
optimum use of resources

Platform Caverns SCL Construction at Gellert Station